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ESTIMATE RUN 04/07/2008

ESTIMATE SUMMARY 10:48:12
CONTID: C15785 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15785-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 92.0 DAYS TIME ALLOW: 93 WORK DAYS
US 85C - Latham Canal Const PERCENT TIME: 98.92 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: HB 0853-064
US 85C - Latham Canal Const
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
TIERDAEL CONSTRUCTION COMPANY PAY PERIOD ENDING 04/05/2008 DATE TIME STARTED 10/01/2007
1775 EAST 69th AVENUE DATE LET 11/16/2006 DATE WORK BEGAN
DATE AWARDED 11/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/28/2006 DATE ACCEPTED
DENVER CO 80229 303/287-7700 DATE NOTICE TO PROCEED 10/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,304,011.95 PARTICIPATING $ 33,850.00 $ 0.00
AWARD PROJECT AMT: S 1,139,639.95 NON-PARTICIPATING 981,241.50 275,935.16
PERCENT COMPLETE: 77.84% TOTAL EARNINGS 1,015,091.50 215,935.16
FUNDS AVAILABLE: $ 288,920.45 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,015,091.50 275,935.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,094.60 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 997,996.90 275,935.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 997,996.90 275,935.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 275,935.16
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PCN: 15785-BID ESTIMATE RUN 04/07/2008
PROJECT: HB 0853-064 ESTIMATE NO: 0005 10:48:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.600
LS 0.150 675.00
4,500.00000 0.750 3,375.00
0065 212-00006 *SEEDING (NATIVE) 0.400 0.000
ACRE 0.000 0.00
2,832.00000 0.000 0.00
0070 212-00032 *SOIL CONDITIONING 0.400 0.000
ACRE 0.000 0.00
10,207.00000 0.000 0.00
0075 213-00002 *MULCHING (WEED FREE HAY) 0.400 0.000
ACRE 0.000 0.00
1,770.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 80.000 0.000
1B 0.000 0.00
3.60000 0.000 0.00
0085 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 640.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0090 304-06004 AGGREGATE BASE COURSE (CLASS 6) 2,575.000 531.000
sy 952.000 4,902.80
5.15000 1,483.000 7,637.45
0095 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 2.290
TON 0.000 0.00
170.00000 2.290 389.30
0100 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 201.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
0105 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 1,689.000 462.000
SY 861.000 63,714.00
74.00000 1,323.000 97,902.00
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 425.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00



CONTID: C15785 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15785-BID ESTIMATE RUN 04/07/2008
PROJECT: HB 0853-064 ESTIMATE NO: 0005 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,461.00000 0.000 0.00
0120 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
802.00000 0.000 0.00
0125 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0130 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,340.00000 0.000 0.00
0135 607-11525 FENCE (PLASTIC) 770.000 730.000
LF 0.000 0.00
1.50000 730.000 1,095.00
0140 612-00001 DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0145 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0150 621-00450 DETOUR PAVEMENT 958.000 958.000
SY 0.000 0.00
34.00000 958.000 32,572.00
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.200 1,302.60
6,513.00000 0.800 5,210.40
0160 626-00000 *MOBILIZATION 1.000 0.936
LS 0.000 0.00
110,000.00000 0.936 102,960.00
0165 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 725.00

2,900.00000 0.750 2,175.00
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PCN: 15785-BID ESTIMATE RUN 04/07/2008
PROJECT: HB 0853-064 ESTIMATE NO: 0005 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 47.000 28.000
GAL 6.000 888.00
148.00000 34.000 5,032.00
0175 629-01003 SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0180 630-00000 *FLAGGING 2,500.000 446.500
HOUR 92.500 1,850.00
20.00000 539.000 10,780.00
0185 630-00007 *TRAFFIC CONTROL INSPECTION 74.000 54.000
DAY 20.000 1,420.00
71.00000 74.000 5,254.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 85.000 51.000
DAY 13.000 4,615.00
355.00000 64.000 22,720.00
0195 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000
EACH 3.200 384.00
120.00000 7.200 864.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 19.500
EACH 15.600 1,294.80
83.00000 35.100 2,913.30
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500
EACH 12.400 1,463.20
118.00000 27.900 3,292.20
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 3,304.00
4,130.00000 1.800 7,434.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 800.00
1,000.00000 1.800 1,800.00
0220 630-80360 *DRUM CHANNELIZING DEVICE 176.000 88.000
EACH 70.400 2,464.00
35.00000 158.400 5,544.00
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PCN: 15785-BID ESTIMATE RUN 04/07/2008
PROJECT: HB 0853-064 ESTIMATE NO: 0005 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 4.500
EACH 3.600 216.00
60.00000 8.100 486.00
0230 630-80370 CONCRETE BARRIER (TEMPORARY) 1,570.000 785.000
LF 628.000 21,352.00
34.00000 1,413.000 48,042.00
0232 630-80380 TRAFFIC CONE MCR LINE 1 100.000 50.000
EACH 40.000 480.00
12.00000 90.000 1,080.00
0233 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY) MCR LINE 2
EACH 0.400 1,200.00
3,000.00000 0.900 2,700.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 70,203.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 407.490
FA 641.060 641.06
1.00000 1,048.550 1,048.55
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70023 F/A ON-THE-JOB TRAINEE 600.000 121.600
FA 0.000 0.00
1.00000 121.600 121.60
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PCN: 15785-BID ESTIMATE RUN 04/07/2008
PROJECT: HB 0853-064 ESTIMATE NO: 0005 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 709,182.95 $ 136,990.66% 422,102.50
CAT NO0300 STRUCTURES
0280 202-00400 *REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
29,500.00000 2.000 59,000.00
0285 206-00000 STRUCTURE EXCAVATION 1,441.000 1,441.000
cy 0.000 0.00
9.00000 1,441.000 12,969.00
0288 206-00065 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE 3 40.000 40.000
cY 0.000 0.00
76.65000 40.000 3,066.00
0290 206-00100 *STRUCTURE BACKFILL (CLASS 1) 720.000 307.000
cy 373.000 7,833.00
21.00000 680.000 14,280.00
0295 206-00200 *STRUCTURE BACKFILL (CLASS 2) 320.000 0.000
cY 320.000 6,720.00
21.00000 320.000 6,720.00
0297 206-00510 FILTER MATERIAL (CLASS A) 281.000 281.000
cy 0.000 0.00
77.00000 281.000 21,637.00
0300 206-01781 *SHORING (AREA 1) 1.000 0.700
LS 0.300 3,300.00
11,000.00000 1.000 11,000.00
0305 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 55.000 0.000
sy 55.000 605.00
11.00000 55.000 605.00
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PCN: 15785-BID ESTIMATE RUN 04/07/2008
PROJECT: HB 0853-064 ESTIMATE NO: 0005 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0307 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 923.000 923.000
sy 0.000 0.00
3.50000 923.000 3,230.50
0310 506-00209 RIPRAP (9 INCH) 20.000 0.000
cY 20.000 1,100.00
55.00000 20.000 1,100.00
0315 509-00001 STRUCTURAL STEEL (GALVANIZED) 290.000 0.000
1B 290.000 1,305.00
4.50000 290.000 1,305.00
0320 509-90002 *PAINT EXISTING STRUCTURE (SPECIAL) 15.000 15.000
GAL 0.000 0.00
123.00000 15.000 1,845.00
0325 601-03030 *CONCRETE CLASS D (BOX CULVERT) 915.000 659.000
cy 256.000 76,800.00
300.00000 915.000 274,500.00
0330 602-00000 *REINFORCING STEEL 227,510.000 164,000.000
1B 63,510.000 41,281.50
0.65000 227,510.000 147,881.50
CAT 0300 CURRENT AMT $ 559,979.00 $ 138,944.50% 559,139.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0335 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0345 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
0350 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 34,850.00 $ 0.00$ 33,850.00
PROJECT TOTAL CURRENT AMT $ 1,304,011.95 $ 275,935.16 S 1,015,091.50




